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November 14, 1994' |

VIA CERTIFIED MAIIi

Mr. Frank Klanchar (3HW24) Douglas Overdorff ; '. j
U.S. Environmental Protection Pennsylvania Department of:
Agency, Region III ; ;! " ' Environmental Resources •

841 Chestnut Building « 200 Pine Street ' " ! !
Philadelphia, PA 19107 ! Williamsport, PA 17701 i :

RE: October 1994 Monthly Report - RI/FS ! '.';
Ruetgers-Nease - State College, Pennsylvania Site ; ;

: • • i ' \ -I
: • - ' . ! i . ' ' ' i I' I '
In accordance witli'| Paragraph VIII E of the Administrative

Order by Consent, please'find enclosed a copy of the October 1994
Progress Report. • i '• . j:

• i • i ,||. :- . : . ; : '. i ', | |.
Please contact me if you have any questions regarding

activities discussed in this report. ! j-

Sincerely,

Ralph E. Pearce, P.E.'
Project Coordinator

: •' ' - i •'! - ;.:---:! . i i
REP/mlf ,; :
cc: V. Buttner - Ruetgers-Nease

k". Greenberg - Ruetgers-Nease
R. Domalski - Ruetgers-Nease
S. Finn - Golder Associates, Inc«
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PROGRESS REPORT FOR OCTOBER 1994 ACTIVITIES
CENTRE COUNTY KEPONE SITE RI/FS
STATE COLLEGE, PENNSYLVANIA

DATE SUBMITTED: NOVEMBER 14, 1994

This Progress Report has been submitted to USEPA by Ruetgers-Nease Corporation for
the Centre County Kepone Site (site) in State College, Pennsylvania.

1) Actions Taken Toward Compliance with the Consent Order': - -' nii / -" , " * i;:
• Ruetgers-Nease submitted the final Environmental Risk

October 7, 1994.
Assessment on

USEPA's comments on the Draft Final Feasibility Study were discussed at
a meeting with USEPA in Philadelphia on October 25, 1994. Ruetgers-
Nease subsequently formally responded to USEPA's comments' and
proposed finalization of the Feasibility Study Report (Golder Associates
letter dated October 27, 1994).

2) Results of Sampling and Analytical Data
• ! - - | • ! I ,

• None during this period.
I ,:M . • •

' " ' - [ - ! !

3) Activities Anticipated for November 1994
• t • !Ruetgers-Nease ekbects to submit the Final Feasibility Study (FS) given

USEPA concurrent,̂  with the approach detailed in Golder Associates letter
dated October 27, 1994.

• ! r- • - - ... : . i,

Ruetgers-Nease will provide comments on USEPA's Proaoseci Remedial
Action Plan for the? Site.

i -i -
Ruetgers-Nease anticipates resuming the pumping tests following
successful recovery of the pump in well MW6 in October 1994 and the
collection of additional post-precipitation groundwater elevation data.

4) Problems Encountered or Anticipated
MM

- i - i .

None during this period.
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